Seattle Tunnel Partners monthly schedule - July 2017

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting,
ventilation and other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected
completion date. An activity on the critical path cannot be started until certain prior activities are complete.

The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule.

As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to
traffic in early 2019.
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July Update (Data Date August 1 2017) Appendix B2.1 - Longest Path | 16-Aug-17 16:27
Activity ID Revision - Actlvny Name T~OD | Start T Finish | Last Month | Last l\_/lonth T S_tart T Fir_1ish [Total 2018 2019
Path S (RISt VEENES || VeERee |[(Heel | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May |U”
Interior Structure Concrete 145 02Jun-17A 25-Jan-18  02Jun-l7  22Jdand8 O 3 0 | 3 3 3 3 3 P 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Corbels, North Bound Walls & Egress Decks B | ZRuElyn | OEEEply | 2By | 2 ® B O | e e
TCReach12- 110 la.l NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69) 24 23-Jun-17A O01-Aug-17 = 23-Jun-17 | 31-Juk17 0 -1 o ¥ NorTH BdUND V‘\/ALLS: Form: Reba} Imbéd MEF" Pour i Reach 12 (s)tation 2“69+19: 275+69) e
TC Reach 12- 120 l.a.1 EGRESS DECK - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69) 27 | 24-Juk17A  07-Sep-17 = 24-Jul17 | 25-Aug-17 0 -8 0 g EGRESS DECK - Form| Rebat, Imbeld MEP, Pour -/ React} 12 (Statlon 269+19 1 275+69)
South Bound Deck 105 02-Jun-17A 06-Dec-17  02-Jun-17  06-Dec-17 0 0 o [ o ? ””” o P : ””” T o P o L o T o o o o o D o o o
TC Reach 10 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 10 (Station 256+19 - 262+69) = 30 | 02-Jun-17A  11-Aug-17 = 02-Jun-17  06-Jul-17 0 -29 0 SOUTH E BOUND ROADWAY & UTILIDOR DECK } Form‘ Rebat, Imbed MEP, Pour - Reach{10 (Stdtion 236+19 -[262+69) | 3 1 1
TC Reach 11- 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 11 (Station 262+69 - 269+19) 23 | 07-Ju-17A  09-Sep-17 = 07-Jul17  04-Aug-17 0 27 0 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 11 (Stdtion 262+60 - 269+19) | ‘ ‘
TC Reach 12 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69, = 26 = 10-Aug-17 = 13-Sep-17 = 08-Aug-17 = 08-Sep-17 -2 -4 0 SOUTH BOUND ROADWAY & UTILIDOR DECK - Forni, Rebat, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69) ‘ :
TC Reach 13- 140 l.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 13 (Station 275+69 - 282+19) = 45 = 14-Sep-17 = 08-Nov-17 = 10-Oct17 = 07-Nov-17 20 -1 o | : SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed; MEP, Pour - Reach 13 (Station 275+69 - 282+19)
TC Reach 14 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 282+10 - 287+23) 21 = 09-Nov-17 =~ 06-Dec-17 =~ 08-Nov-17 = 06-Dec-17 1 0 o |l N B géij%ﬁ Eéb}\ﬁ ’R’é’/id\]\}/&?éJT]L]B(EF}B’E’E:R’"’F}J}’n}'Eéh}{iﬁ{éé&ﬁéﬁ 7F;(’JLJ’[’-’ 'R’é;c’h’ il{{éiéi.b}{ ’zé’é;iémz'éﬁzrsr)"
SB Deck -1000 l.a.2 South Bound Deck - COMPLETE 0 06-Dec-17 06-Dec-17 0 0 o | : South Bouhd De¢k COMPLETE 3 3 ; j 3 3 3 3 3 ‘ 3 3 ‘
South Bound Walls & Electrical Room Concrete A el | ZedEns | @ADRELY | 2R i = 0| 1 ‘ ‘ ‘ ‘ ; ; : : : : : : : : : : : : : :
TC Reach 14 - 150 1.a.3 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 14 06-Dec-17 = 21-Dec-17 07-Dec-17 18-Dec-17 1 -3 o | ! ! ! LOWER HALF SOUTH BOUND WEST WALLS Form‘, Rebar Imbed MEP,‘ Pour - ‘Reach 14
TC Reach 14 - 160 1.a.3 ER CEILING #16 - Form, Rebar, Imbed MEP, Pour - Reach 14 6 02-Jan-18 08-Jan-18 19-Dec-17 04-Jan-18 -9 -3 o | ! ! ! ER‘CEILING #1(5 Form Rebar Imbed MEP Pour‘ Reach 14 ; ; :
TC Reach 14 - 190 1.a.3 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 285+80 & 286+55 10 | 09-Jan-18 = 19-Jan-18 = 05-Jan-18 = 16-Jan-18 -3 -3 o | N R éij(jﬁ»{ EéljE\IB’JT]L]Bb'ré}}{piﬂﬁ’o’r{ﬁ/\}){LLé’"Frc;r'ﬁ{ 'Rebér, Imbed k)lér?b’o’dr’féé’a’cﬂ 'izi’('s};r[ér] Eééiédé
ER 16 - 100 l1a3 FRP Equipment Pads - Electrical Room #16 5 | 20-Jan-18 = 25-Jan-18 = 17-Jan-18 = 22-Jan-18 -3 -3 o | ; ; |FRP Equment Pads Electrlcal Room #16 : : : : : : : :
Electrical Room 16 36 26-Jan-18  16-Mar-18  23-Jan-18  13-Mar-18 -3 -3
ER 16 - 110 2.c Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - Electrical Room #16 13 26-Jan-18 = 13-Feb-18 23-Jan-18 08-Feb-18 -3 -3 o | Iélectrlcal System Handle & Set Equment (XFMRS PNLS UPS LTG: CNTRL) EIéctncaI Room: #16
ER 16 - 120 2.c Electrical System: Install Raceways - Electrical Room #16 13 14-Feb-18 = 02-Mar-18 09-Feb-18 27-Feb-18 -3 -3 o || C T C C U [ Eiectrical System: Install Raceways - Electrical Roor #16 [ S YT
ER 16 - 400 2.c Install SCADA, ITS, Security, Communication Cabinets - Electrical Room #16 05-Mar-18 = 16-Mar-18 28-Feb-18 13-Mar-18 - -3

19-Mar-18  18-Jun-18  19-Mar-18  18-Jun-18

10 '
66 ;

Prefunctional Check List

0 0 0
Northbound Roadway 16 19-Mar-18  09-Apr-18 19-Mar-18 09-Apr-18 0 0 0
ER 16 Prefunct- 1 3.a.3.a.1  North Bound Roadway Prefunctional Check List for Controls - ER 16 5 19-Mar-18 =~ 23-Mar-18 19-Mar-18 23-Mar-18 0 0 0
ER 16 Prefunct- 1 3.a.3.a.1  North Bound Roadway Prefunctional Check List for Mechanical - ER 16 1 26-Mar-18 09-Apr-18 26-Mar-18 09-Apr-18 0 0 0
Tunnel Wide 50 10-Apr-18 18-Jun-18 10-Apr-18 18-Jun-18 0 0 0
Tun Wide Prefunc  3.a.Tunnel Prefunctional Check List for Jet & Maintenance Fans 20 10-Apr-18 =~ 07-May-18 10-Apr-18 07-May-18 0 0 0
Tun Wide Prefunc  3.a.Tunnel Pre- Commissioning Internal Testing - Tunnel Ventilation System 20  08-May-18 = 04-Jun-18 08-May-18 04-Jun-18 0 0 0
Tun Wide Prefunc  3.a.Tunnel Pre-Commissioning Internal Testing - Environmental Stations 10 05-Jun-18 18-Jun-18 05-Jun-18 18-Jun-18 0 0 0 ; ; ; ; ; ; ; ; ; ; pre Commlssmnlng Internal Testlng Enwronmental Statlons
MEP - FPT - 000  3.a.Tunnel Prefunctional Check Lists - COMPLETE 0 18-Jun-18 18-Jun-18 0 0 o | ‘ ‘ ‘ ‘ ‘ P ‘ ‘ F’fefunoﬂona' Check Lists - COMPLETE : o
Integrated Eunctional Testing 83 19-Jun-18 11-Oct-18 19-Jun-18 11-Oct-18 0 0 0
MEP - FPT - 120 3.c Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 19-Jun-18 09-Jul-18 19-Jun-18 09-Jul-18 0 0 0
MEP - FPT - 300 3.c North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 10-Jul-18 30-Jul-18 10-Jul-18 30-Jul-18 0 0 0
MEP - FPT - 144 3.c South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 31-Jul-18 20-Aug-18 31-Jul-18 20-Aug-18 0 0 0
MEP - FPT - 140 3.c Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 21-Aug-18 = 10-Sep-18 21-Aug-18 10-Sep-18 0 0 0
MEP - FPT - 230 3.c Functional Tests - COMPLETE 0 10-Sep-18 10-Sep-18 0 0 0
MEP - IFPT - 000 3.c Pre - Test Integrated Functional Performance Testing 10 11-Sep-18 24-Sep-18 11-Sep-18 24-Sep-18 0 0 0
MEP - IFPT - 100 3.c Default - Integrated Functional Performance Testing - 0 1 25-Sep-18 = 25-Sep-18 25-Sep-18 25-Sep-18 0 0 0
MEP - IFPT - 110 3.c Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 = 26-Sep-18 = 26-Sep-18 = 26-Sep-18 = 26-Sep-18 0 0 0 ! Minor Fire One Direction - Integrated Fu:nctiong Perfq:rm
MEP - IFPT - 120 3.c Major Fire One Direction - Integrated Functional Performance Testing - 2 1 27-Sep-18 = 27-Sep-18 27-Sep-18 27-Sep-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! Majori Fire dne Diréction -ilntegr:ated Fl,ilnction}al Perfd:rm
MEP - IFPT - 130 3.c Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 28-Sep-18 = 01-Oct-18 28-Sep-18 01-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! ‘ Two :Fires éame Diirection: - Inteérated :Functic:)nal Pe:rfo
MEP - IFPT - 140 3.c Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 02-Oct-18 02-Oct-18 02-Oct-18 02-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! | Fire iOutsid:e Porta:I Entrahce - Ir:ﬂegrat:ed Funictional iPe
MEP - IFPT - 150 3.c Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 02-Oct-18 02-Oct-18 02-Oct-18 02-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! L] Main:tenanni.e CIoere/Spécial E(:/ents -ilntegre:ned Fu:hct
MEP - IFPT - 160 3.c Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 03-Oct-18 03-Oct-18 03-Oct-18 03-Oct-18 0 0 o | 777777 777777 777777 777777 777777 777777 D SecondmmdemD.fferem Locatlonswlntegrated Func
MEP - IFPT - 170 3.c Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 03-Oct-18 ~ 03-Oct-18 03-Oct-18 03-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! Maer/BIocLing Débris Iémegrat:ed Fur%ctional: Perfori‘na
MEP - IFPT - 180 3.c Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 04-Oct-18 = 04-Oct-18 04-Oct-18 04-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! ‘ WrOng Wa’y Vehlcle Integrated Functlonal performanc
MEP - IFPT - 190 3.c SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 05-Oct-18 05-Oct-18 05-Oct-18 05-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! I= SB of-f ramp Congestlon Integrated Functldnal Perfor
MEP - IFPT - 200 3.c NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 05-Oct-18 05-Oct-18 05-Oct-18 05-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! Ill NB of-f ramp Congestlon - Integrated Functlc)nal Perfo
MEP - IFPT - 220 3.c Loss of Utility Power - Integrated Functional Performance Testing - 12 1 08-Oct-18 08-Oct-18 08-Oct-18 08-Oct-18 0 0 o | 777777 777777 777777 777777 777777 777777 P 7777777 LoSs ofunhty power|ntegratedFuntnoneﬂperfgrmay
MEP - IFPT - 230 3.c Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 09-Oct-18 09-Oct-18 09-Oct-18 09-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! Médical Ir‘:lcident/‘StaIIed:VehicI:e/Debri:s/Dea& Animalllp
MEP - IFPT - 240 3.c Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 10-Oct-18 = 10-Oct-18 10-Oct-18 10-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! Mamtenance/MQ\nng Operatlon Integrated Functmna
MEP - IFPT - 250 3.c Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 10-Oct-18 10-Oct-18 10-Oct-18 10-Oct-18 0 0 0
MEP - IFPT - 260 3.c HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 0
MEP - IFPT - 270 3.c HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 0
MEP - IFPT - 280 3.c Common Response Plan - Integrated Functional Performance Testing - 18 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 o | ! ! ! ! ! ! ! ! ! ! ! ! ! COmmon Respgnse p|an Integrated Functlonal PErf
MEP - iFPT - 300 3.c Integrated Functional Performance Tests - COMPLETE 0 11-Oct-18 11-Oct-18 0 0 0 i i i i i i | | | | | | IntEQrated FUHCUOHN Performance TEStS COMPLE"

Tunnel Complete Star; SR 99 Roadway Cqmnectlcmc

Mile-TIE IN 4 Tunnel Complete - Start SR 99 Roadway Connections 11-Oct-18 11-Oct-18
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July Update (Data Date August 1, 2017)

Appendix B2.1 - Longest Path

16-Aug-17 16:27

Activity ID Revision - | Activity Name oD Start Finish Last Month Last Month Start Finish | Total 2018 2019
iﬁtﬂmc S RIS VEENES || VeERee |[(Heel | Aug | Sep | Oct | Nov | Dec | Jan | Feb| Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb| Mar | Apr | May |un
‘ Mile-Forecast SC 4 Substantial Completion (Forecast) 0 11-Oct-18 11-Oct-18 0 0 0 | : : : : : : : : : : : : "'9 SUbStam‘a Ommoni(FOFeC:aSl)
‘ Mile-Forecast PW 85 4 Project Wide - Physical Completion (Forecast) 0 08-Feb-19 08-Feb-19 0 0 o i Project Wide - PhysicalCd
‘ Mile-Forecast PW 90 4 Project Wide - Milestone - Final Completion (Forecast) 0 08-Jun-19 08-Jun-19 0 0 o i
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